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Acronyms 

BCC   Behavioral Change Communication  

BMC   Beneficiary’s Mother/Caretaker 

CHV   Community Health Volunteer 

CSB   Corn Soy Blend 

CSB+   Corn Soy Blend Plus/Supercereal 

CSB++   Corn Soy Blend Plus Plus/Supercereal Plus 

CSWB/CSB14  Corn Soy Whey Blend/Corn Soy Blend 14 

FAQR   Food Aid Quality Review  

FBF   Fortified Blended Food 

FDPs    Food Distribution Points  

FFP   Office of Food for Peace (USAID) 

GF&N   Global Food & Nutrition, Inc. 

HNP   Health and Nutrition Promoter 

IRSS   Institut De Recherche En Sciences De Sante 

LNS   Lipid-based Nutrition Supplement 

MUAC   Mid-Upper Arm Circumference 

NGO   Non-Governmental Organization 

PI   Principal Investigator 

PPB   Project Peanut Butter  

PIHDC   Pakachere Institute of Health and Development Communication 

PL 480   Public Law 480 (Agricultural Trade Development and Assistance Act)  

PLW   Pregnant or Lactating Women 

PM2A   Preventing Malnutrition in Children Under 2 Approach 

PVO   Private Voluntary Organization  

RA   Research Assistant  

REFINE   Research Engagement on Food Innovation for Nutritional Effectiveness   

RUSF   Ready to Use Supplementary Food  

SBC   Social Behavior Change 

SOW   Statement of Work 

TOPS   Technical and Operational Performance Support 

USAID   United States Agency for International Development 

USDA   United States Department of Agriculture  

WALA   Wellness and Agriculture for Life Advancement  

WFP   World Food Programme (United Nations) 

WHO   World Health Organization 
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Background Information 

 

The United States Agency for International Development’s (USAID) Office of Food for Peace 

awarded a two-year extension contract (FAQR Phase II) to Tufts University’s Friedman School of 

Nutrition Science and Policy in October 2011. FAQR Phase I, conducted from 2009 to 2011, 

examined the nutritional needs of beneficiary populations across the developing world and the 

nutritional quality of commodities currently available to meet those needs, with the objective of 

improving the quality of Title II food aid commodities and programming. The findings of FAQR 

Phase I were published as a report, Delivering Improved Nutrition: Recommendations for Changes to U.S. 

Food Aid Products and Programs (USAID, April 2011), which is available at www.foodaidquality.org and 

at http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-assistance/resources/research-

and-policy-papers. 

 

The FAQR is part of a series USAID and United States Department of Agriculture (USDA) 

activities aimed at enhancing product choice under Title II of Public Law 480 (PL480), improving 

quality control and assurance (of both processes and products), and updating technical guidance 

and the evidence base for programming approaches. The present contract builds on work 

performed under the original FAQR and will focus on implementing recommendations made in 

Phase I for changes in food aid products, programming, and processes. 

 

FAQR Phase II activities include advancing the evidence base through production and testing of 

improved food products, their packaging and delivery methods, and comparative studies of 

products’ nutritional effectiveness and cost-effectiveness, implementation research and pilot 

projects, and facilitation of interagency and multi-sectoral coordination. FAQR Phase II continues 

its consultative process to interact with and solicit input from a wide range of stakeholders. 

 

The work of the FAQR Phase II continues to address three areas of focus: products 

(development and testing of new or modified nutritionally enhanced food aid commodities); 

programs (the uses of such foods to meet nutritional goals in the context of Title II programs); 

and processes (e.g., safety and quality assurance in the supply chain, harmonization of processes 

among donor agencies, and coordination among agencies within the US Government). Specific 

areas of concentration include the following. 

 

Products 

Phase II is focusing on: the development of specifications of the updated Fortified Blended Foods 

(FBF) including Corn Soy Blend 14 (CSB14), as well as milled flours, enhanced vegetable oil, and the 

micronutrient premix(es); CSB laboratory and pilot production testing; acceptability trials; 

assessments and recommendations for supply chain and related issues. 

 

 

http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-assistance/resources/research-and-policy-papers
http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-assistance/resources/research-and-policy-papers


USAID Food Aid Quality Review Phase II April – June 2014 

 

Quarterly Report 4 Tufts Friedman School of Nutrition 

 
 

 
 
 
 

 

Programs 

Activities include strengthening the evidence base for food assistance programming through expert 

consultations and workshops on key topics and issues with representatives of the various Title II 

implementing agencies and other stakeholders. Multiple activities  are being undertaken which include 

the review of food programming guidance provided to Title II implementing agencies and a review of 

the data collected from Title II implementing agencies as part of required reporting, and how the data 

are used and could be better used to inform programming. Several field studies are also underway. In 

Malawi, an ongoing study seeks to assess the feasibility of ensuring that when CSB is programmed with 

oil, beneficiaries use the oil as instructed to prepare CSB porridge for beneficiary children. The study 

will also assess the impact of package changes (providing CSB in 2-kg packages rather than in bulk), in 

conjunction with appropriate behavior change messages, on correct use, and other aspects such as 

intrahousehold sharing. Field studies are ongoing in Sierra Leone and Burkina Faso. The study in 

Burkina Faso is assessing the effectiveness and cost effectiveness of the new CSB14, delivered with oil, 

as compared with alternatives such as lipid-based nutrition supplement (LNS) products and other 

fortified blended foods, in the prevention of moderate wasting (moderate acute malnutrition or 

MAM), the prevention of stunting, and the promotion of adequate growth in children 6-23 months. 

The study in Sierra Leone is assessing the effectiveness and cost-effectiveness of these foods in the 

treatment of MAM in children under age five.     

 

Processes 

FAQR II focuses on the formation of an Interagency Food Aid Technical Committee as well as 

implementing regular meetings with major food aid agencies (WFP, UNICEF, USAID, USDA, and 

others) to address the need for harmonization of food products and related procurement and quality 

assurance processes used in Title II food aid.  
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  Activities for the period April 1, 2014 – June 30, 2014 

 

Implementation of Phase II 

During this quarter, the following activities were undertaken. 

 

A. Products 

Overview: FAQR product accelerated shelf life study results; recommendation development relating to 

the process along the supply chain; review and documentation of product upgrade, introduction, 

harmonization and rollout issues.  

 

1. Accelerated Shelf Life Study 

The FAQR team continues to receive and monitor results of the accelerated shelf life and stability 

studies of CSWB (CSB14), SC+, CSB+, RUSF and fortified vegetable oil.  During this quarter, the team 

received 12 Certificates of Analysis with test results for the products, and entered them into the 

tracking database for monitoring and reporting graphically. The team added endline analysis of three 

minerals and vitamin C as well as the addition of fortified vegetable oil to the protocol. The 26-week 

analysis of the CSWBs, SC+ and CSB+ are complete. RUSF is nearing completion, and the final analysis, 

and the analysis of fortified vegetable oil will be complete in October 2014. The final report on the 

current protocol will be prepared during the first quarter of 2015.  

2. Product Introduction, Rollout and Supply Chain Quality Assurance 

The FAQR team updated the product rollout report, and is expanding this report to help design a 

framework to streamline future product introduction. The team will communicate with key players, 

USAID, USDA, WFP and suppliers, in the rollout process, and interview them about their roles in 

relevant aspects of new product introduction, updating and rollout. This quarter, the team finalized the 

list of key informants and topics/questions, and interviewed one supplier. 

3. Technical Assistance – Future Product Rollout 

The FAQR team worked with USAID/FFP to develop and adapt two templates for future product 

introduction and rollout. The first is a streamlined specifications template for food aid products. The 

team also collaborated to update the New Commodity Proposal document. This document proposes a 

screening process used by USAID and USDA for considering and approving new products. 

 

B. Programs 

Overview: Phase I and Phase II data collection in Malawi; data collection preparation in Burkina Faso; 

data collection preparation and start of data collection in Sierra Leone. 

 

        1. FAQR Field Studies 
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a. Feasibility and Acceptability Study-Malawi  

 

1. Behavior Change Communication 

This quarter, the team finalized the design of the packages and labels for pre-packed CSB 

with printed messages and instructions for preparation and use. See pictures and flipcharts 

in Annex I. The team also worked the pre-packaging company to pack the CSB in the newly 

designed, small bags for distribution.  

 

2. Porridge Analysis 

The lab completed its analysis of porridge collected in the first two rounds of data 

collection. The enumerators in the field started the third, and last, round of collecting 

porridge samples. See lab process pictures in Annex II for more detail on the lab protocol. 

 

3. Preparations for Phase II Data Collection 

This quarter, the team completed the random selection of study respondents from all 16 

FDPs for Phase II data collection. The team trained 46 research assistants and support staff 

to conduct in-home interviews, FDP and market observations, and focus group discussions; 

to use GPS devices; and to record, review, enter and analyze data. The market observers 

surveyed large markets that were near the 16 study FDPs and selected markets to observe 

based on proximity to the FDP, size and day of operation. The Malawi field team reviewed, 

pretested and piloted all study instruments and consent forms in the four study districts to 

confirm the data collection methods and structure of questionnaires.  

 

4. Phase II data collection 

Phase II data collection started in June 2014, and is still ongoing. The data collection 

resumed using a revised and simplified data market observation method. The aim is to 

observe the availability of CSB and/or FVO, the price for a half liter of oil, and the lowest 

price for the smallest quantity of oil available. All recording and measuring is done after the 

observer leaves the market, away from the vendors. 

 

As part of Phase II data collection, enumerators carried out in-home observations over 6 

days: 

 

Day 1: Tracing the household and consenting by team leader 

Day 2: Observer arrives for introduction and familiarization 

Day 3-5: Actual observations 

Day 6: Individual interview with the BMC and departure 

 

The team leader consented the household ahead of time to allow the in-home observer to 

avoid a formal introduction with the household. Based on feedback from observers, staying 
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in the household worked well, and they were able to observe the totality of a family’s 

behavior, beyond the twelve hours covered in the data collection instrument. 

 

The PI (Bea Rogers) and Field Coordinator (Gray Maganga) conducted interviews with 

management staff of the PVOs coordinating and implementing the project, to collect 

information on elements of the cost of managing and implementing the different phases of 

the intervention.   

 

This quarter, the team also completed in-depth interviews and FGDs with beneficiary 

mothers, interviews with lead mothers, and interviews with health care workers. 

 

5. Cost and Cost Effectiveness 

The team reviewed all costing data collection forms for the study. This included data from 

PVO interviews, warehouse observations, truck-riding observation, FDP observations, and 

interviews with other stakeholders. These instruments serve the purpose of defining and 

determining the costs associated with the distribution from procurement in the US to the 

recipient beneficiary at the FDPs and eventually the targeted child. The team will use this 

information to calculate the costs of CSB and FVO interventions per beneficiary by 

compiling costs of the commodities, their packaging, processing, handling, storage and 

distribution, the management costs, and the costs to the beneficiary of participation.  

 

6. WALA Closure and Field Exit 

The operational period for the WALA program, which is the Catholic Relief Services (CRS) 

program in which the study interventions were implemented, was planned to end June 

2014. The Tufts study team requested that CRS seek an extension of its activities in order 

to accommodate the data collection needs of the study. Food distribution in the program 

will continue through June; the health promoters will also continue working through June. 

The team will complete data collection by the end of July, and all study activities in the field 

will end in September 2014. 

 

b. Effectiveness and Cost-Effectiveness Study – Prevention - Burkina Faso 

 

1. Social Behavior Change 

This quarter, Save the Children and the FAQR BCC consultant finalized the design and 

began using the flip charts for Lead Mothers to educate beneficiaries about promoted 

nutrition and health related behaviors. They also printed the flip charts for use this quarter. 

See flipcharts in Annex III. 

 

2. Enumerator Recruitment and Training 
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The in country collaborating research partner, IRSS, selected and trained 27 enumerators 

on taking anthropometric measurements and conducting in-depth interviews and focus 

groups. Anthropometric enumerators work in teams of three, with one supervisor selected 

for each team. The specific training subjects included presentation of the study in general 

and all partners involved in the study; interview, focus group, and observation techniques; 

review and role play of all questionnaires, and translation into Moore; use of GPS device; 

water and porridge sampling; ethical principles of research; and anthropometric 

measurement techniques and standardization of measurements.  Additionally, our field team 

selected and trained four enumerators to conduct in-home observations.  

 

3. Finalized Data Collection Instruments 

The team spent several weeks pre-testing in order to finalize consent forms and data 

collection instruments. 

 

4. Study Logistics and Material Procurement 

This quarter, the team completed random pre-selection of participants for in-depth 

interviews and in-home observations. The team purchased anthropometric equipment, 

which included scales, height boards, and MUAC tapes. The team bought other study 

equipment, finalized plans for study logistics, transport, and reporting mechanisms, prepared 

database templates and organized the Kaya office for data entry and secure storage of 

completed questionnaires. 

 

c. Effectiveness and Cost-Effectiveness Study – Treatment - Sierra Leone 

 

1. Beneficiary Enrollment 

By the end of June 2014, the clinic team had enrolled 1,252 beneficiary children into the 

Four Foods Research Study. Enrollment rates were lowest in the Supercereal Premix and 

CSB14 groups. The clinic team discussed with WFP in Kenema adding additional clinics to 

the 20 current study clinics to increase enrollment in those two arms of the study. 

 

2. Final Data Collection Preparation 

Memuna Sawi, the Field Research Manager from Njala University, and Jamie Green, the 

Tufts Field Research Director, conducted two rounds of field supervision, one in April and 

one in May, to monitor and support each field research assistant (RA) individually, to assess 

the progress of data collection, and to find ways to improve administering instruments to 

the respondents. 

 

Two data entry clerks and the local Data Manager developed data entry templates for all 

instruments. The field team trained the data entry clerks on entering data from all 
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instruments, and the data entry clerks have successfully begun entering study data. The team 

is sending cleaned monthly data sets to Boston for further checking and preliminary analysis.  

 

The team arranged with the Sierra Leone Standards Bureau, a certified laboratory in 

Freetown, to carry out sample analyses for approximately 1,800 porridge samples 

throughout the study period. They will test for moisture and oil content of prepared 

supplementary foods and calculate the ratio of oil to dry weight (CSB14, SC, SC+). The 

team sent test samples to the lab to confirm their capacity to perform the analysis correctly.  

The team expects to sign a contract with the lab next quarter. 

 

3. Data Collection 

Beginning June 2014, RAs began conducting in-home observations, in-depth interviews and 

community questionnaires throughout catchment areas in Kenema District for a selected 

sub-sample of beneficiary mothers from each of the four study groups. To date, the team 

has administered 237 in-depth interviews, conducted 23 in-home observations and 

completed 28 community questionnaires. All RAs have been living within the catchment 

areas of their assigned study group, enabling them to sensitize the community to their 

presence and purpose there as well as to build rapport. This proved to be a strong asset to 

the quality of data collection. 

 

4. Ebola Virus Disease Outbreak 

This quarter, the biggest challenge has been the unexpected outbreak of Ebola virus disease 

in Sierra Leone, and the severity of the outbreak specifically in Kenema District. Because of 

the risks posed to our RAs both living and working throughout the district and interacting 

with subjects in their homes, the team halted all research activities during the week of June 

2. Therefore, the field research team was only able to collect data for approximately one 

and a half months. Because of the uncertainty of the situation and due to the terms of their 

contracts, the team will continue paying salaries through July 2014, but will suspend 

contracts until the team can resume data collection. The team notified our local partners 

and community leaders of our decision to postpone field research. 

 

2. Cost Effectiveness 

The team worked on the cost and cost-effectiveness analysis portion of the data management plan 

for Malawi. 

 

3. Data Management 

This quarter, the FAQR Data Manager continued updating the analysis plan and costing matrix, and 

completed preliminary data analysis and table shells for the study in Malawi. The team also 

completed drafts of the data management and analysis plans for Sierra Leone and Burkina Faso.  
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C. Processes 

Overview: Harmonization process with WFP and USAID; REFINE meeting for future planning; 

Interagency meeting; Uses of Data report.  

 

1. Harmonization process with WFP and USAID 

The FAQR team hosted a follow up harmonization meeting with partners from USAID, WFP, and 

UNICEF, held at Tufts University in Boston, MA. This productive meeting concluded with a consensus 

on the goal of harmonizing LNS products for treating SAM and MAM. The agenda from this meeting is 

in Annex IV.  

 

The FAQR team also took advantage of the IAEA Symposium in May 2014: “Understanding Moderate 

Malnutrition in Children for Effective Interventions” to convene another harmonization meeting. The 

purpose of the meeting was to introduce the idea of harmonized RUT/SF with other major 

stakeholders (MSF, USAID, USDA, WFP, and UNICEF). There was, generally, a positive reaction to the 

idea of developing a specification for a single harmonized product for SAM and MAM treatment. The 

team proposed a harmonized composition based on RUTF macronutrients, percent protein from dairy, 

and micronutrient concentration, except where the micronutrient concentration of RUSF is higher.  

 

2. REFINE (Research Engagement on Food Innovation for Nutritional Effectiveness) 

The FAQR team held a REFINE meeting in Boston following the Harmonization Meeting. The main 

outcome from this meeting was to plan for a larger one-day meeting (tentatively planned for early/mid 

2015) to reach consensus on research gaps aimed at improving nutrition among vulnerable developing 

country populations (emergency and non-emergency contexts). The agenda for this meeting is in 

Annex V. 

 

3. Ninth Interagency Meeting 

The FAQR team planned for the next interagency meeting this quarter. The meeting will take place in 

mid-July 2014 with the overarching purpose of sharing FAQR and interagency updates and moving 

forward with discussion and/or resolution of several relevant food-aid related technical issues. 

 

4.  Uses of Data Report 

The team submitted a revised version of the report, Using Title II Reporting Requirements to Strengthen 

the Evidence base for Programming, responding to comments from USAID.  
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Meetings and Events during the period April 1- June 30, 2014 

 

The team continued to hold working group meetings throughout the quarter to plan FAQR Phase II 

activities. Selected specific meetings included the following: 

 

 Data Management and Analysis Plans 

Throughout Quarter 

The team held multiple meetings to discuss and clarify various sections of the data management and 

analysis plan. 

 

 FAQR Team Meeting in Boston, MA 

April 7-April 8, 2014 

The FAQR team met in Boston to discuss the progress of the three FAQR research studies. See 

meeting agenda in Annex VI. 

 

 Patrick Webb in Ouagadougou and Kaya, Burkina Faso 

April 10-April 17, 2014 

Patrick Webb, Co-Principal Investigator FAQR, attended meetings in Ouagadougou and trainings in 

Kaya, and worked with ACDI/VOCA field staff in preparation for data collection. 

 

 Ilana Cliffer in Ouagadougou, Burkina Faso 

April 16, 2014 

Ilana Cliffer, the permanent Field Research Director in Burkina Faso, met with Siaka Millogo, Food for 

Peace officer for USAID, and Patrick Webb to discuss progress on the study. Ilana also met with the 

Fousseni Dao, from WHO, to explain the research and discuss possible collaborations with the 

Healthy Growth Project. 

 

 Jamie Green in Freetown, Sierra Leone 

May 6, 2014 

Jamie Green, Field Research Director of the Four Foods Study, met with the Ministry of Health and 

Sanitation and WFP to discuss in detail the activities that Tufts is carrying out in collaboration with 

PBB in Kenema District. 

 

 Bea Rogers, Patrick Webb, Nina Schlossmann, Irv Rosenberg in Vienna 

IAEA Symposium: “Understanding moderate malnutrition in Children for Effective 

Interventions” 

May 26-28, 2014 

FAQR team members attended meetings where they discussed the proposal for harmonization of 
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RUTF and RUSF specifications.  

 

FAQR team members also convened a small group to discuss progress on the Sierra Leone, Four 

Foods Study. 

 

Dr. Bea Rogers presented at the IAEA symposium, “Maximizing Potential for Impact: measuring and 

Addressing Issues of Supplement Sharing and Diversion in MAM Programs”, based in part on 

preliminary results from the first round of data collected in Malawi. 

 

Dr. Patrick Webb also presented at IAEA, “What works in managing MAM? Evidence from recent 

systematic reviews and remaining knowledge gaps”. 

 

 Jamie Green and Bethany Marron in Freetown, Sierra Leone 

May 2014 

Jamie Green and Bethany Marron, Research Manager with Washington University in St. Louis, 

attended a Nutrition Coordination meeting to present the objectives, activities and timeline for the 

FAQR Four Foods Study to the Ministry of Health and Sanitation and other national partners. 

 

 Bea Rogers in Malawi 

June 9-June 17, 2014 

Bea Rogers, Co-Principal Investigator FAQR, monitored the Malawi field team as they conducted 

FDP observations, in-home observations, market observations and beneficiary interviews. Dr. Rogers 

also visited CHANCO laboratory to observe the porridge lab process. She and Field Director Gray 

Maganga conducted several interviews with PVO staff members and visited a warehouse loading 

commodities for distribution to collect data for the cost and cost-effectiveness portion of the study.  

 

Administration and Budget 

During this quarter, the following activities were undertaken. 

 

A. Budget 

This quarter the FAQR team continued to monitor the budget. The team also worked with Tufts 

accounting department to ensure smooth processing of project advances for field research activities. 

 

B. Staffing 

Liz Ignowski, Research/Administrative Coordinator, is leaving her position at Tufts on July 3rd. The 

team hired a new Research Coordinator, Jocelyn Boiteau, to succeed her. 

 

Jocelyn is a registered dietitian who received her BSc from Cornell University in nutritional sciences, 

and completed her dietetic internship at Brigham and Women’s Hospital. Most recently, she spent five 
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months in Jodhpur, Rajasthan, India where she worked with a local NGO on food and water security 

and child nutrition projects. 

 

The FAQR team hired Adeline Kologo on a consulting basis for the position of Research 

Administrative Assistant in Burkina Faso, and a new Research Assistant, Lauren Jayson, to lead data 

analysis and data cleaning for Sierra Leone. 

 

C. Subcontracts 

The team arranged with the Sierra Leone Standards Bureau, a certified laboratory in Freetown, to 

carry out sample analyses for approximately 1,800 porridge samples throughout the study period. They 

will test for moisture and oil content of prepared supplementary foods. The team expects to sign a 

contract with the lab next quarter. 
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Plans for the coming quarter (July-September 2014) 

 

July-September 2014 represents the twelfth quarter of implementation for FAQR Phase II. 

 

A. Products 

a. Product Introduction and Rollout Activities 

i. Continue documentation and compilation of product rollout issues (supply chain, quality 

assurance and food safety) and drafting of rollout report;  

ii. Initiate stakeholder consultations on product rollout issues and harmonization with 

WFP specifications. Assist with designing the framework. Continue to update and refine 

the report and related presentation materials. 

b. Shelf Life and Stability Studies  

i. Continue with accelerated shelf life studies, and monitor updates received from 

Covance Labs.   

ii. Continue to update final results for products that complete testing and include in 

ongoing draft of the final report. 

 

B. Programs 

a. Feasibility/Acceptability Study (Malawi) 

i. Continue Phase II (round 3) data collection 

ii. Begin analysis of Phase I (round 2) data 

iii. Complete collection of administrative cost data 

b. Prevention Effectiveness Study (Burkina Faso) 

i. Conduct refresher training for enumerators prior to start of data collection 

ii. Begin training supervisors and start data collection 

iii. Start data collection mid-August 

c. Treatment Effectiveness Study(Sierra Leone) 

i. Continue to closely monitor the state of the Ebola virus disease outbreak and maintain 

contact with health experts on the ground to determine when it will be safe to resume 

data collection  

ii. Complete all data entry for administered questionnaires and instruments  

iii. Begin conducting stakeholder interviews 

iv. Coordinate with Ministry of Health and Sanitation and WFP to add new clinics to the 

existing 20 study clinics 

d. Cost Analysis 

i. Continue to edit costing model for all effectiveness study products and product 

comparisons based on feedback from FAQR team  

ii. Develop and field test instruments for data collection needed to estimate costs 

associated with the delivery and use of the products 

iii. Begin collecting information for cost effective analysis (Sierra Leone) 



Quarterly Report 15 Tufts Friedman School of Nutrition 

USAID Food Aid Quality Review Phase II April – June 2014 

 
 

 
 

 
 
 
 
 

 

C. Process 

a. REFINE 

i. Hire RA to assist with database updating and website maintenance  

b. Harmonization Meeting 

i. Host follow-up Harmonization meeting between USAID, WFP and UNICEF 

c. Interagency Work 

i. Organize and plan interagency meeting between USAID/USDA in Washington, DC for 

early next quarter 
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Annex 1. CSB and FVO packaging 

 

  
 

 

Annex II. CHANCO Lab Process 
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Distributing 2.6L FVO in 

5L Jerry cans 

CHANCO’s Lab Process of Analyzing Percentage of Oil in CSB-FVO porridge 
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Annex III. SCB Flipcharts 
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Annex IV. Agenda for Harmonization meeting in Boston, MA 

  

 
 
 
 
 

Joint Specialty Food Aid Harmonization Meeting 
May 05-06, 2014 

Tufts University, Boston, Massachusetts  
USA 

Agenda 
 

Main Objectives: Continue the process of harmonization around food aid specifications, among stakeholders, with 
the purpose of making more effective and efficient global nutrition programs intended to combat malnutrition in 
challenging settings around the world.  
 
Main areas to be discussed during the meeting at Tufts University:  
 

 Micronutrients:  
 Harmonization of formulas for USAID, WFP and UNICEF LNS products; 
 Requirement standards for ‘point of consumption’; 
 Ranges and variability through food chain;  
 Water activity vs. Thermo processing vs. Micronutrients stability; 
 Vitamin A (analysis, bioavailability); 
 Iron (appropriate thresholds, chemical forms, bioavailability); 
 Lipid, protein and energy (Ranges, variability, analytical methods); 
 Omega6/Omega 3 ratios (New evidence? Ration vs. absolute values); 
 Shelf life studies/evidence (data from suppliers); 
 Thermo-processing (WFP projects, supplier data); 

 Packaging:  
 Current innovation and challenges in this field;  
 Smart and resilient packaging technologies (industry standards);  
 Primary and secondary packaging requirements; 
 Issues relating to branding and messaging on packaging; 

 Emergency Food Products:  
 Agency needs, challenges  
 Strategy going forward 

 Other:  
 International standards for LNS; 
 Joint audits of RUSF/RUTF suppliers; 
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 Ongoing research: updates, new questions; 

 Harmonization of guidance materials for implementing partners; 

 
 

Day 1 
Monday, May 5th 

 

Activity Coordination Annotations/ Evidence 
Contributors 

8:30 – 8:45 am 
 
 
 

 Welcome 
 Introduction  
 Review Agenda 
 Where are we now? 
 

Patrick Webb (Tufts) 
All 

 

8:45 – 9:30  Sharing outcomes from second 
leg of Rome Meeting  

USAID: (Judy, Ruffo)  
UNICEF: Alison Fleet 

USAID visit with WHO, 
GAIN, DSM, UNHCR 

Micronutrients 

9:30-10:15am  RUSF/RUTF Formula Unification 
o Premix Harmonization 
o Similar use 
o Variability of nutrition 

profile 
o Same formula, different 

sizes 
o Water Activity  

 

WFP:  Saskia, Lynnda, 
Shane, Hanane  
USAID: Judy, Ruffo,  
UNICEF: Alison/ Peter 
Tufts: Irv, Quentin, Patrick 
 
 

Presentation of 
variability data 
throughout food chain 
Introduction of 
specifications ranges in 
line with WHO 
guidelines AND 
Guidance note related 
to the premix 
harmonization 

10:15-10:50pm                          Break                                        
 
10:50 – 12:30pm 
 

 Vitamin A, Iron and Calcium  
o Current requirements 
o Appropriate ranges 
o Chemical forms 
o Premix form (encapsulated 

vs granulated) 
o Analytical methods 
o Variability and loss during 

shelf life  
 

USAID: Omar, Judy, Ruffo 
WFP: Saskia, Lynnda, 
Shane 
UNICEF:  Alison  Fleet/ 
Peter 
Tufts University: Irv 
Rosenberg, Quentin 
Johnson, Patrick Webb   
 

Any expert besides Irv 
from Tufts willing to 
join the conversation 

12:30 – 1:30pm                          Lunch  
                                                    For purchase at Food 4 Thought, 4

th
 floor Sackler building    

1:30 – 2:20pm   Lipid, protein and energy 
(Ranges, variability, analytical 
method appropriateness); 

 
 Omega6/Omega 3 ratios (New 

USAID: Ruffo, Judy 
WFP: Shane, Saskia, 
UNICEF: Alison Fleet,  
Peter 
Tufts University:  Irv 

Analytical methods in 
the industry 
 
What the US peanut 
association is using 
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evidence? Ratio vs. absolute 
values); 

 
 

Rosenberg, Quentin 
Johnson, Patrick Webb   

 

2:20 – 2:50pm  Anti-Oxidant/Emulsifier: agreed 
references and/or ranges 

USAID: Ruffo Perez 
Tufts: Quentin Johnson 
WFP: Hanane Bouzambou 
(standard introduction) 
 

Existing standard vs. 
applicable standard for 
LNS 

2:50 – 3:45pm  Shelf life studies/evidence (data 
from suppliers); 

 

USAID: Ruffo 
WFP: Shane, Saskia, 
Hanane 
UNICEF: Alison Fleet 
Tufts University: Irv 
Rosenberg, Quentin 
Johnson, Patrick Webb   

Data from Suppliers 
Input from ongoing 
Tufts Study 
Any additional reports 
from WFP/UNICEF 

3:45-4:00pm Coffee/Tea Break 
 

4:00-5:00pm  Summary of the day and 
compromises 

 potential timeline for the 
implementation of new specs 
and the main changes in the next 
version (i.e. Melamine, Protein, 
lipid ranges, micronutrient levels, 
water activity, color coding, 
granularity, etc.) 

 

  

 
6:00-9:00pm  
 

Group dinner 
Shojo Asian Bar and Bistro 
9 Tyler Street, Boston, MA 02111 

  

 
Day 2 

Tuesday, May 6th 

 

Activity Coordination Annotations/ Evidence 
Contributors 

 
8:30-8:45 
 

 
Recap and Agenda of the Day  

 
Patrick Webb & all 
 

 

Packaging 

 
 
 
 
8:45-10:45am 

 Current Challenges in the Field  
 

WFP: Shane,  Hanane 
USAID: Ruffo, Judy 
UNICEF: Peter/Alison 

WFP/UNICEF/USAID to 
share feedback from 
the field  

 Smart and resilient packaging 
options;  

 Primary and secondary 
packaging requirements; 

Tufts University: Quentin 
Johnson, Patrick Webb   
MIT: Jarrod Goentzel 
Natick:  
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 Danielle Froio-Blumsack 
 

10:45-11:00 Coffee/Tea Break 

11:00-12:15 
 
 
 

 Palletization and humanitarian 
supplies 

 Container optimization 
 

USAID: Judy/ Ruffo 
WFP: Shane 
UNICEF: Alison 

USAID to share Results 
of discussions with 
Suppliers 

12:15 – 1:15pm Lunch 

For purchase at Food 4 Thought, 4
th

 floor Sackler building    

Emergency Food Products 

1:15 – 2:15pm  Field Feedback 
 Nutritional Adjustment to match 

RUSF/RUTF 
 Recent Quality Improvement 
 Current Needs (USAID, WFP, 

UNICEF, UNHCR) 
 Challenges (Packaging, supply, 

programming) 
 Updates from Agencies 

(WFP/Boston Group?, USAID, 
UNICEF)   

 

USAID: Judy/ Ruffo 
WFP: Shane 
UNICEF: Alison 
 

Boston Group to 
Report on WFP long-
term Strategy? 

Others 

 
2:15 - 2:45pm 
 

 
International Standard for LNS 

 

WFP:  Saskia, Lynnda, 
Shane, Hanane  
USAID: Judy, Ruffo 
UNICEF: Alison/Peter 
Tufts: Irv, Quentin, Patrick 
 

Any feedback from 
FAO/Codex? 
 

2:45 – 3:00pm Joint audits of RUSF/RUTF suppliers 
 

  

3:00-3:15pm Coffee/Tea Break 
 

3:15 – 4:00pm Research/Innovation Opportunities 
a. Shelf Life studies 
b. Packaging & Product 

stability 
c. Impact of Thermo 

Processing on Product 
Stability/ water activity 

d.  Private and Public 
Partnerships 

WFP:  Shane, Hanane  
USAID: Judy, Ruffo 
UNICEF: Alison/Peter 
Tufts: Patrick, Irv, Quentin, 
Elizabeth 
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4:00-4:45pm RUSF/RUTF Programming 
a. Current Countries 
b. Criteria 
c. Teaming up 

 

WFP:  Shane, Hanane  
USAID: Judy, Ruffo 
UNICEF: Alison/Peter 

 

4:45-5:30pm Wrap-up 
a. Main compromises 
b. Next Steps 

Patrick Webb/ Elizabeth & 
all 

 

5:30pm Adjourn All  

 
Annex V. Agenda for REFINE meeting in Boston, MA 

 

 
REFINE Meeting 

May 7th, 2014 

Boston, MA 

8:45AM-2PM 

Location: HNRCA, Mezzanine Conference Room, 711 Washington Street, Boston 

8:45-9:00AM  Welcome and REFINE website 

    -  What else does the website need? 

9:00-10:00AM   IAEA Symposium in Vienna Preparation 

   - What do we want to achieve in Vienna? 

   - What information do we want to inject in discussion? 

   - Other? 

10:00AM-1:00PM  Ongoing research updates 

 *includes working Each organization has 30 min to present followed by 15 min of discussion 

    lunch, catered   - WFP 

     - UNICEF 

     - USDA 

     - FAQR  

1:00-2:00PM   How to help continue facilitate discussion and presentation of findings 

    - Should REFINE play more active role in “pushing” information? 

    - Should REFINE be more active in highlight research gaps? 
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    - Future global meetings of importance and the role of REFINE? 

2:00PM   Adjourn  

 
Annex VI. Agenda for FAQR team meeting in Boston, MA 
 

FAQR Team Meeting 

April 7-8, 2014 

Boston, MA 

April 7 

15th Floor, Alumni Lounge Room 1541 in the Dental School, 1 Kneeland Street 

9:00-9:30AM   Welcome and Review Agenda 

9:30AM-12:30PM  Cost Effectiveness Tool Steve Vosti 

12:30-1:00PM   Lunch (catered) 

1:00-3:00PM  Shelf Life Study Updates and Summary of Product Rollout and Supply Chain Report 

GFN/Quentin 

3:00-3:15PM   Break 

3:15-4:30PM   Harmonization/REFINE/CRG updates  Patrick Webb/Tufts 

4:30-5:00PM   Wrap up/Review Day 

5:45PM   Meet at hotel to depart for Team dinner 

6pm    Team Dinner  

April 8 

7th Floor, Room 773 in the Dental School, 1 Kneeland Street 

9:00-9:30AM   GIS Updates Maggie Holmesheoran 

9:30-10:00AM  Data management updates Devika Suri 

10:00-10:30AM  Systematic Review update  Irv Roseberg/Devika Suri 

10:30-10:45AM  Break 

10:45-2:00PM  Field Updates—Skype in field teams Tufts 
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12PM-12:30 Lunch (catered) 

2:00-2:30PM   Wrap-up/Next Steps 

 

 

 

 

 

 

 

 


